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1. Introduction

1.1 Background

Site Number: 01LY Contract Number:

D.O. Number: Action Memo Date: 8/20/2015

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2015 Start Date: 10/19/2015

Demob Date: 5/10/2016 Completion Date: 5/10/2016

CERCLIS ID: CTN000100933 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time­Critical Removal Action

1.1.2 Site Description
There is a two story 200’x 500’ structure that was partially destroyed by a fire in September 2014 situated in a 2 acre lot.

The site was occupied by three tenants, a perfume/soap chemical reseller (Rowayton Trading Company), a roofing company (JWC Roofing),
and a property maintenance company (LA Barnaby LLC). The Rowayton Trading Company serviced the manufacturing industries as an
international trader of chemicals and raw materials.

1.1.2.1 Location
25 Grant St
Bridgeport, Fairfield County, Connecticut 06610

1.1.2.2 Description of Threat
Records indicate the building contained approximately 1,000  55 gallon drums with chemicals of varying quantities. The PRP provided a list of
2,000 different chemicals that could have been stored at the Site during the time of the fire. These products were used in the production and
recycling processes within the facility. After the fire many drums and co­mingled building debris remain.

Due to the firefighting activities, an estimated 18,000 gallons/minute rate of water (for a total of over 20 million gallons) were put on the fire.  A
large amount of water still remained inside the building.  The firefighting water is commingled with materials from the burst drums.

The impacted waterways are the Yellow Mill Canal which runs north to south and is located west of the site, Bridgeport Harbor located south
of the site, and Long Island Sound located south of the site. The canal discharges into Bridgeport Harbor and flows into the Long Sound.

There are two schools and a hospital located within two blocks of the site; the building is bordered by a residential area to the east.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 8­9, 2015, an EPA On­Scene Coordinator (OSC) and START mobilized to the Site to initiate a Preliminary Assessment/Site
Investigation (PASI). START personnel collected drum samples and soil/sludge samples in accordance with the Site­specific sampling plan.
START performed a field screening and characteristic analysis on the samples. The results are summarized in Table 1.

Table 1 ­ Hazcat Sample Results

Sample ID PID Reading FID Reading PH Flashpoint

D­01 0­5 ppm
0­5
ppm

NA No Flash

D­02 210 ppm
400
ppm

NA Flashed

D­03
45
ppm

7
ppm

NA Flashed

D­04
0

ppm
4.2
ppm

NA No Flash

D­05
15
ppm

175
ppm

NA Flashed

D­06
8

ppm
150
ppm

NA Flashed

D­07 120 ppm
400
ppm

NA Flashed

PID = Photoionization Detector      FID = Flame Ionization Detector

All samples (D­01 through D­07) and (S­01 through S­03) were submitted to the EPA Office of Environmental Measurement and Evaluation
(OEME) Laboratory in North Chelmsford, Massachusetts (MA). The samples were submitted for VOC, SVOC, polychlorinated biphenyl
(PCB), metals analyses, including for mercury, pH, and flashpoint.

Analytical results of the drum samples collected from the Site indicated the presence of the following two VOCs [maximum concentration, in
micrograms per Kilogram (μg/Kg), in parentheses]: para­isopropyltoluene (1,100,000 μg/Kg); and naphthalene (5,290,000 μg/Kg) (see Table
2). Analytical results of the drum samples collected from the Site indicated the presence of the following five SVOCs [maximum
concentration, in milligrams per Kilogram (mg/Kg), in parentheses]: benzyl alcohol (21,000 mg/Kg); acetophenone (590 mg/Kg); benzoic acid
(1,700 mg/Kg); naphthalene (5,100 mg/Kg); and diethylphthalate (160,000 mg/Kg) (see Table 3).

Analytical results of the soil/sludge samples collected from the Site indicated the presence of the following VOC (maximum concentration, in
μg/Kg, in parentheses): para­isopropyltoluene (110,000 μg/Kg) (see Table 2). Analytical results of the soil/sludge samples collected from the
Site indicated the presence of the following SVOC (maximum concentration, in mg/Kg, in parentheses): diethylphthalate (660 mg/Kg) (see
Table 3).

 During CT DEEP’s oversight of the PRP, their contractor, Facility Support Services, collected drum samples and samples of suspected
Asbestos Containing Material (ACM), roofing paper/sheeting materials. The samples identified Chrysotile Asbestos at 35%­70%, and the
drum sampling identified flammable liquids.

Table 2

Summary of Volatile Organic Compounds Results

Drum and Soil/Sludge Samples

SAMPLE LOCATION: D­02 D­05 D­06 D­07 S­03

RML HQ 3[1]

µg/Kg

LABORATORY NUMBER: 1019­0002 1019­0005 1019­0006 1019­0007 1019­0010

SAMPLE  NUMBER: AB56688 AB56691 AB56692 AB56693 AB56696

PARAMETER

Para­isopropyltoluene ND 1,110,000 880,000 59,000 110,000 NA

Naphthalene 5,290,000 ND ND ND ND 1,700,000

[1] [1] A 10­4 risk level corresponds to the upper­end of EPA’s generally acceptable risk range of 10­6 to 10­4 as discussed in the National
Contingency Plan (NCP), 40 CFR 300.430. The NCP gives no analogous recommended range for non­carcinogenic risks. However, an HQ of 3
is generally considered a reasonable risk level for Removal Management Levels (RMLs) for non­carcinogenic chemicals based on the
discussion of uncertainty included in EPA’s definition of the non­carcinogenic Reference Dose (RfD) and Reference Concentration (RfC).  See
Regional Removal Management Levels for Chemicals (RMLs), June 2014, available at 
http://www.epa.gov/region4/superfund/programs/riskassess/rml/rml.html

[1] TOXICOLOGICAL PROFILE FOR NAPHTHALENE, 1­METHYLNAPHTHALENE, AND 2­METHYLNAPHTHALENE. By U.S.
DEPARTMENT OF HEALTH AND HUMAN SERVICES

Public Health Service Agency for Toxic Substances and Disease Registry.

http://www.atsdr.cdc.gov/ToxProfiles/tp67.pdf

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See previous POLREP for the initial emergency response information, current onsite activities to date are summarized below.

2.1.2 Response Actions to Date

Week of 18 April 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Dismantling and staging of Drum Consolidation Area No. 2 liner and berm material.
Transporting and disposal of semi­solid materials and RCRA empty drums.

On 19 April 2016, SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­0005). 
Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately 3,800 gallons of
product, from 139 drums, was collected by Tradebe for off­site disposal (Manifest No. Item3+4­0005). 

On 21 April 2016, Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately
2,116 gallons of product, from 73 drums, was collected by Tradebe for off­site disposal (Manifest No. Item 3+4­0006). 

Week of 25 April 2016

Activities for the week included

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of solids in containers and RCRA empty drums.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 25 April 2016, Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No.
Item1­0010). 

On 26 April 2016, SRS Trucking, Inc. arrived on site for the transport of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­
0006). 

On 29 April 2016, BFD Fire Inspector Henry Polite arrived on site to speak with OSC Burgo regarding a list of chemicals on site, as provided
by the property owner to EPA.  ERRS scraped remaining material off of the concrete slabs, added the material to the floor solids staging pile,
and consolidated remaining scrap metal

Week of 2 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of floor solids, C&D material, RCRA empty drums, and hazardous waste.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 2 May 2016, SRS Trucking, Inc. arrived on site and transported three trailers of C&D material and floor solids material (Manifest No.

Debris­0001, Debris­0002, and FS­0047) for off­site disposal.  SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty
drums (Manifest No. RCRA Empty­0010). 

On 3 May 2016, Clean Venture, Inc. arrived on site and transported benzene/flammable waste and 1,1­dichloroethylene/trichloroethylene
waste (Manifest No. 01562387JJK and 156236389JJK, respectively) for off­site disposal at Cycle Chem, Inc. located in Elizabeth, New
Jersey.  Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No. Item1­
0012).  SRS Trucking, Inc. arrived on site and transported three trailers of floor solids material (Manifest No. FS­0048 through FS­0050) for off­
site disposal.

On 4 May 2016, SRS Trucking, Inc. arrived on site and transported two trailers of floor solids material (Manifest No. FS­0051 and FS­0053) for
off­site disposal.

On 5 May 2016, SRS Trucking, Inc. arrived on site and transported four trailers of floor solids material (Manifest No. FS­0052, FS­0053, FS­
0053A, and FS­0054) for off­site disposal.

On 6 May 2016, SRS Trucking, Inc. arrived on site and transported one trailer of floor solids material (Manifest No. FS­0055) for off­site for
disposal.  ERRS blocked the western access road with stone and staged equipment for demobilization. 

Week of 9 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Photodocumenting site activities and conditions.
Demobilizing equipment and personnel.

On 9 May 2016, GES demobilized the excavator, level A trailer, and skid steer.  Hillview Rental was on site demobilizing the 3­yd3 Front End
Loader and the double­walled fuel cells.  The generator was disconnected and demobilized by Sunbelt Rentals.  William Scotsman was
scheduled to be on site to remove the two office trailers and the storage container.  START photodocumented final site conditions and
demobilized with equipment and instruments.

The site was completely demobilized on May 10, 2016.

Total Disposal Count based on current information:

Total drums – 3,164

Item 1 – 11 roll offs 154 tons (solids in containers)

Item 2 – four tanker trucks 18,061 gallons (nonhazardous organic liquids

Item 3&4 – 5 Vactor trucks 12,756 gallons (viscous liquids/sludge)

Floor solids – 56 truckloads  1,344 ton

Asbestos – 3 tons

C&D debris – 715  cubic yards 11 truck loads

Hazardous Waste – 10 waste streams – 57 drums  and 13 totes containing 3,575 gallons

Hazardous waste identified on site and disposed of included:  asbestos; 1­1dichloroethylene; trichloroethylene; benzene; selenium;
heptachlor epoxide; waste ethanol; and various flammable liquids.   Additional wastes identified on site and disposed of included, but were not
limited to:  acetone, benzaldehyde, corrosives, di­n­butylphthalate, diethylphthalate, naphthalene, polychlorinated biphenyls (PCBs), pyrene,
and toluene. 

All waste, excluding scrap metal, encountered in the fire­damaged portion of the building footprint was removed, stockpiled, categorized, and
disposed of to facilitate safe removal activities by EPA and EPA contractors. Wipe sampling was conducted on the scrap metal and submitted
for analysis; once determined to be non­contaminated, scrap metal was staged for recycling that would be coordinated by the property owner.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Rowayton Trading Company ­ Operator
25 Grant St LLC. ­ Property Owner

2.1.4 Progress Metrics

All progress metrics are in file, 0061_Grant Street Fire Site_Waste Summary Table.xlsx located in the Documents section of the Grant Site
Fire Site EPA OSC webpage.A direct link to the documents folder is below. As of 6/20/2016 the quantities in this file are estimates.

https://www.epaosc.org/site/doc_list.aspx?site_id=9504

Description

Containers

Total Quantity

Waste

No. Type Codes

Construction and Demolition 9 DT 181 Tons

Floor Solids 56 DT 1265 Tons

Friable Asbestos contaminated
C&D

3 DT 9 Tons non­RCRA

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene)

4 TT 1000 Gallons D018

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene,
Selenium)

2 DM 100 Gallons D010, D018

NA3082 Hazardous Waste,
liquid, N.O.S. (1,1­
Dichloroethylene)

7 DM 385 Gallons D029

NA3082 Hazardous Waste,
liquid, N.O.S.
(Trichloroethylene)

21 DM 1,155 Gallons D040

Non­DOT Non Hazardous, Non
Regulated Solid, Non­RCRA

6 DM 1,800 Pounds ID27

Non­DOT Non Hazardous, Non
Regulated, Non­RCRA

12 DM 2,400 Pounds ID72

Organic Liquids 2 TT 8,480 Gallons H135

Organic Liquids  2 TT 39,608 Pounds H135

RCRA Empty Drums 6 RO 85 Tons

Solids in Containers 11 RO 149 Tons non­RCRA

UN1170 Waste Ethanol 1 DM 50 Gallons D001

UN1993 Waste Flammabe
Liquids, N.O.S.

3 DM 150 Gallons D001

UN1993 Waste Flammable
Liquids, N.O.S. (Benzene)

5 DM 250 Gallons D001, D018

UN2810 Waste Toxic, Liquids,
Organic, N.O.S. (Heptachlor
Expoxide)

9 TT 2250 Gallons D031

Viscous Liquids/Sludges 5 TT 14,256 Gallons non­RCRA

NOTES:

* Unless otherwise specified

No. = Number.

NY = New York

PA = Pennsylvania

NH = New Hampshire

CT = Connecticut

DT = Dump Truck.

RO = Roll­off

DM = Metal drums, barrels,
kegs.

TT = Tank Truck

G = Gallons

T = Tons

2.2 Planning Section

2.2.1 Anticipated Activities

All on site removal action activities have been completed. The remaining off site activities include finalizing disposal weight slips and finalizing
pending charges.

2.3 Logistics Section

None at this time.

2.4 Finance Section

2.4.1 Narrative

 All ERRS costs include pending costs along with actual costs to date. ERRS costs are based on the 1900 generated on 06/30/2016 and
START costs are estimated as of 07/14/2016.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,860,000.00 $1,681,516.53 $178,483.47 9.60%

TAT/START $420,000.00 $374,500.00 $45,500.00 10.83%

ERT $50,000.00 $35,000.00 $15,000.00 30.00%

Intramural Costs

Total Site Costs $2,330,000.00 $2,091,016.53 $238,983.47 10.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does
not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Burgo
Anthony Honnellio EPA R1 Health & Safety Coordinator

2.5.2 Liaison Officer
OSC Burgo

2.5.3 Information Officer
OSC Burgo
Jim Murphy

3. Participating Entities

3.1 Unified Command
EPA Region 1

3.2 Cooperating Agencies
CT DEEP
Bridgeport Fire Department

4. Personnel On Site

All personnel and equipment were demobilized on 5/10/2016.

5. Definition of Terms

OSC ­ On­Scene Coordinator
START ­  Superfund Technical Assessment and Response Team
USCG­US Coast Guard
CTDEEP­ Connecticut Department of Energy and Environmental Protection
ERT­ Environmental Response Team
ERRS­Emergency and Rapid Response Services
EPA­Environmental Protection Agency
PRP­ Potentially Responsible Party

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

None
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1.1.2 Site Description
There is a two story 200’x 500’ structure that was partially destroyed by a fire in September 2014 situated in a 2 acre lot.

The site was occupied by three tenants, a perfume/soap chemical reseller (Rowayton Trading Company), a roofing company (JWC Roofing),
and a property maintenance company (LA Barnaby LLC). The Rowayton Trading Company serviced the manufacturing industries as an
international trader of chemicals and raw materials.

1.1.2.1 Location
25 Grant St
Bridgeport, Fairfield County, Connecticut 06610

1.1.2.2 Description of Threat
Records indicate the building contained approximately 1,000  55 gallon drums with chemicals of varying quantities. The PRP provided a list of
2,000 different chemicals that could have been stored at the Site during the time of the fire. These products were used in the production and
recycling processes within the facility. After the fire many drums and co­mingled building debris remain.

Due to the firefighting activities, an estimated 18,000 gallons/minute rate of water (for a total of over 20 million gallons) were put on the fire.  A
large amount of water still remained inside the building.  The firefighting water is commingled with materials from the burst drums.

The impacted waterways are the Yellow Mill Canal which runs north to south and is located west of the site, Bridgeport Harbor located south
of the site, and Long Island Sound located south of the site. The canal discharges into Bridgeport Harbor and flows into the Long Sound.

There are two schools and a hospital located within two blocks of the site; the building is bordered by a residential area to the east.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 8­9, 2015, an EPA On­Scene Coordinator (OSC) and START mobilized to the Site to initiate a Preliminary Assessment/Site
Investigation (PASI). START personnel collected drum samples and soil/sludge samples in accordance with the Site­specific sampling plan.
START performed a field screening and characteristic analysis on the samples. The results are summarized in Table 1.

Table 1 ­ Hazcat Sample Results

Sample ID PID Reading FID Reading PH Flashpoint

D­01 0­5 ppm
0­5
ppm

NA No Flash

D­02 210 ppm
400
ppm

NA Flashed

D­03
45
ppm

7
ppm

NA Flashed

D­04
0

ppm
4.2
ppm

NA No Flash

D­05
15
ppm

175
ppm

NA Flashed

D­06
8

ppm
150
ppm

NA Flashed

D­07 120 ppm
400
ppm

NA Flashed

PID = Photoionization Detector      FID = Flame Ionization Detector

All samples (D­01 through D­07) and (S­01 through S­03) were submitted to the EPA Office of Environmental Measurement and Evaluation
(OEME) Laboratory in North Chelmsford, Massachusetts (MA). The samples were submitted for VOC, SVOC, polychlorinated biphenyl
(PCB), metals analyses, including for mercury, pH, and flashpoint.

Analytical results of the drum samples collected from the Site indicated the presence of the following two VOCs [maximum concentration, in
micrograms per Kilogram (μg/Kg), in parentheses]: para­isopropyltoluene (1,100,000 μg/Kg); and naphthalene (5,290,000 μg/Kg) (see Table
2). Analytical results of the drum samples collected from the Site indicated the presence of the following five SVOCs [maximum
concentration, in milligrams per Kilogram (mg/Kg), in parentheses]: benzyl alcohol (21,000 mg/Kg); acetophenone (590 mg/Kg); benzoic acid
(1,700 mg/Kg); naphthalene (5,100 mg/Kg); and diethylphthalate (160,000 mg/Kg) (see Table 3).

Analytical results of the soil/sludge samples collected from the Site indicated the presence of the following VOC (maximum concentration, in
μg/Kg, in parentheses): para­isopropyltoluene (110,000 μg/Kg) (see Table 2). Analytical results of the soil/sludge samples collected from the
Site indicated the presence of the following SVOC (maximum concentration, in mg/Kg, in parentheses): diethylphthalate (660 mg/Kg) (see
Table 3).

 During CT DEEP’s oversight of the PRP, their contractor, Facility Support Services, collected drum samples and samples of suspected
Asbestos Containing Material (ACM), roofing paper/sheeting materials. The samples identified Chrysotile Asbestos at 35%­70%, and the
drum sampling identified flammable liquids.

Table 2

Summary of Volatile Organic Compounds Results

Drum and Soil/Sludge Samples

SAMPLE LOCATION: D­02 D­05 D­06 D­07 S­03

RML HQ 3[1]

µg/Kg

LABORATORY NUMBER: 1019­0002 1019­0005 1019­0006 1019­0007 1019­0010

SAMPLE  NUMBER: AB56688 AB56691 AB56692 AB56693 AB56696

PARAMETER

Para­isopropyltoluene ND 1,110,000 880,000 59,000 110,000 NA

Naphthalene 5,290,000 ND ND ND ND 1,700,000

[1] [1] A 10­4 risk level corresponds to the upper­end of EPA’s generally acceptable risk range of 10­6 to 10­4 as discussed in the National
Contingency Plan (NCP), 40 CFR 300.430. The NCP gives no analogous recommended range for non­carcinogenic risks. However, an HQ of 3
is generally considered a reasonable risk level for Removal Management Levels (RMLs) for non­carcinogenic chemicals based on the
discussion of uncertainty included in EPA’s definition of the non­carcinogenic Reference Dose (RfD) and Reference Concentration (RfC).  See
Regional Removal Management Levels for Chemicals (RMLs), June 2014, available at 
http://www.epa.gov/region4/superfund/programs/riskassess/rml/rml.html

[1] TOXICOLOGICAL PROFILE FOR NAPHTHALENE, 1­METHYLNAPHTHALENE, AND 2­METHYLNAPHTHALENE. By U.S.
DEPARTMENT OF HEALTH AND HUMAN SERVICES

Public Health Service Agency for Toxic Substances and Disease Registry.

http://www.atsdr.cdc.gov/ToxProfiles/tp67.pdf

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See previous POLREP for the initial emergency response information, current onsite activities to date are summarized below.

2.1.2 Response Actions to Date

Week of 18 April 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Dismantling and staging of Drum Consolidation Area No. 2 liner and berm material.
Transporting and disposal of semi­solid materials and RCRA empty drums.

On 19 April 2016, SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­0005). 
Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately 3,800 gallons of
product, from 139 drums, was collected by Tradebe for off­site disposal (Manifest No. Item3+4­0005). 

On 21 April 2016, Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately
2,116 gallons of product, from 73 drums, was collected by Tradebe for off­site disposal (Manifest No. Item 3+4­0006). 

Week of 25 April 2016

Activities for the week included

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of solids in containers and RCRA empty drums.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 25 April 2016, Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No.
Item1­0010). 

On 26 April 2016, SRS Trucking, Inc. arrived on site for the transport of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­
0006). 

On 29 April 2016, BFD Fire Inspector Henry Polite arrived on site to speak with OSC Burgo regarding a list of chemicals on site, as provided
by the property owner to EPA.  ERRS scraped remaining material off of the concrete slabs, added the material to the floor solids staging pile,
and consolidated remaining scrap metal

Week of 2 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of floor solids, C&D material, RCRA empty drums, and hazardous waste.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 2 May 2016, SRS Trucking, Inc. arrived on site and transported three trailers of C&D material and floor solids material (Manifest No.

Debris­0001, Debris­0002, and FS­0047) for off­site disposal.  SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty
drums (Manifest No. RCRA Empty­0010). 

On 3 May 2016, Clean Venture, Inc. arrived on site and transported benzene/flammable waste and 1,1­dichloroethylene/trichloroethylene
waste (Manifest No. 01562387JJK and 156236389JJK, respectively) for off­site disposal at Cycle Chem, Inc. located in Elizabeth, New
Jersey.  Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No. Item1­
0012).  SRS Trucking, Inc. arrived on site and transported three trailers of floor solids material (Manifest No. FS­0048 through FS­0050) for off­
site disposal.

On 4 May 2016, SRS Trucking, Inc. arrived on site and transported two trailers of floor solids material (Manifest No. FS­0051 and FS­0053) for
off­site disposal.

On 5 May 2016, SRS Trucking, Inc. arrived on site and transported four trailers of floor solids material (Manifest No. FS­0052, FS­0053, FS­
0053A, and FS­0054) for off­site disposal.

On 6 May 2016, SRS Trucking, Inc. arrived on site and transported one trailer of floor solids material (Manifest No. FS­0055) for off­site for
disposal.  ERRS blocked the western access road with stone and staged equipment for demobilization. 

Week of 9 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Photodocumenting site activities and conditions.
Demobilizing equipment and personnel.

On 9 May 2016, GES demobilized the excavator, level A trailer, and skid steer.  Hillview Rental was on site demobilizing the 3­yd3 Front End
Loader and the double­walled fuel cells.  The generator was disconnected and demobilized by Sunbelt Rentals.  William Scotsman was
scheduled to be on site to remove the two office trailers and the storage container.  START photodocumented final site conditions and
demobilized with equipment and instruments.

The site was completely demobilized on May 10, 2016.

Total Disposal Count based on current information:

Total drums – 3,164

Item 1 – 11 roll offs 154 tons (solids in containers)

Item 2 – four tanker trucks 18,061 gallons (nonhazardous organic liquids

Item 3&4 – 5 Vactor trucks 12,756 gallons (viscous liquids/sludge)

Floor solids – 56 truckloads  1,344 ton

Asbestos – 3 tons

C&D debris – 715  cubic yards 11 truck loads

Hazardous Waste – 10 waste streams – 57 drums  and 13 totes containing 3,575 gallons

Hazardous waste identified on site and disposed of included:  asbestos; 1­1dichloroethylene; trichloroethylene; benzene; selenium;
heptachlor epoxide; waste ethanol; and various flammable liquids.   Additional wastes identified on site and disposed of included, but were not
limited to:  acetone, benzaldehyde, corrosives, di­n­butylphthalate, diethylphthalate, naphthalene, polychlorinated biphenyls (PCBs), pyrene,
and toluene. 

All waste, excluding scrap metal, encountered in the fire­damaged portion of the building footprint was removed, stockpiled, categorized, and
disposed of to facilitate safe removal activities by EPA and EPA contractors. Wipe sampling was conducted on the scrap metal and submitted
for analysis; once determined to be non­contaminated, scrap metal was staged for recycling that would be coordinated by the property owner.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Rowayton Trading Company ­ Operator
25 Grant St LLC. ­ Property Owner

2.1.4 Progress Metrics

All progress metrics are in file, 0061_Grant Street Fire Site_Waste Summary Table.xlsx located in the Documents section of the Grant Site
Fire Site EPA OSC webpage.A direct link to the documents folder is below. As of 6/20/2016 the quantities in this file are estimates.

https://www.epaosc.org/site/doc_list.aspx?site_id=9504

Description

Containers

Total Quantity

Waste

No. Type Codes

Construction and Demolition 9 DT 181 Tons

Floor Solids 56 DT 1265 Tons

Friable Asbestos contaminated
C&D

3 DT 9 Tons non­RCRA

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene)

4 TT 1000 Gallons D018

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene,
Selenium)

2 DM 100 Gallons D010, D018

NA3082 Hazardous Waste,
liquid, N.O.S. (1,1­
Dichloroethylene)

7 DM 385 Gallons D029

NA3082 Hazardous Waste,
liquid, N.O.S.
(Trichloroethylene)

21 DM 1,155 Gallons D040

Non­DOT Non Hazardous, Non
Regulated Solid, Non­RCRA

6 DM 1,800 Pounds ID27

Non­DOT Non Hazardous, Non
Regulated, Non­RCRA

12 DM 2,400 Pounds ID72

Organic Liquids 2 TT 8,480 Gallons H135

Organic Liquids  2 TT 39,608 Pounds H135

RCRA Empty Drums 6 RO 85 Tons

Solids in Containers 11 RO 149 Tons non­RCRA

UN1170 Waste Ethanol 1 DM 50 Gallons D001

UN1993 Waste Flammabe
Liquids, N.O.S.

3 DM 150 Gallons D001

UN1993 Waste Flammable
Liquids, N.O.S. (Benzene)

5 DM 250 Gallons D001, D018

UN2810 Waste Toxic, Liquids,
Organic, N.O.S. (Heptachlor
Expoxide)

9 TT 2250 Gallons D031

Viscous Liquids/Sludges 5 TT 14,256 Gallons non­RCRA

NOTES:

* Unless otherwise specified

No. = Number.

NY = New York

PA = Pennsylvania

NH = New Hampshire

CT = Connecticut

DT = Dump Truck.

RO = Roll­off

DM = Metal drums, barrels,
kegs.

TT = Tank Truck

G = Gallons

T = Tons

2.2 Planning Section

2.2.1 Anticipated Activities

All on site removal action activities have been completed. The remaining off site activities include finalizing disposal weight slips and finalizing
pending charges.

2.3 Logistics Section

None at this time.

2.4 Finance Section

2.4.1 Narrative

 All ERRS costs include pending costs along with actual costs to date. ERRS costs are based on the 1900 generated on 06/30/2016 and
START costs are estimated as of 07/14/2016.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,860,000.00 $1,681,516.53 $178,483.47 9.60%

TAT/START $420,000.00 $374,500.00 $45,500.00 10.83%

ERT $50,000.00 $35,000.00 $15,000.00 30.00%

Intramural Costs

Total Site Costs $2,330,000.00 $2,091,016.53 $238,983.47 10.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does
not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Burgo
Anthony Honnellio EPA R1 Health & Safety Coordinator

2.5.2 Liaison Officer
OSC Burgo

2.5.3 Information Officer
OSC Burgo
Jim Murphy

3. Participating Entities

3.1 Unified Command
EPA Region 1

3.2 Cooperating Agencies
CT DEEP
Bridgeport Fire Department

4. Personnel On Site

All personnel and equipment were demobilized on 5/10/2016.

5. Definition of Terms

OSC ­ On­Scene Coordinator
START ­  Superfund Technical Assessment and Response Team
USCG­US Coast Guard
CTDEEP­ Connecticut Department of Energy and Environmental Protection
ERT­ Environmental Response Team
ERRS­Emergency and Rapid Response Services
EPA­Environmental Protection Agency
PRP­ Potentially Responsible Party

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

None

http://www.epa.gov/region4/superfund/programs/riskassess/rml/rml.html
http://www.atsdr.cdc.gov/ToxProfiles/tp67.pdf


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Grant Street Fire Site ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #16
Final
Grant Street Fire Site
01LY
Bridgeport, CT 
Latitude: 41.1917180 Longitude: ­73.1702359 

To: Polrep Distribution, USEPA­R1

From: Daniel Burgo, OSC 

Date: 6/2/2016 

Reporting Period: 4/15/2016 ­ 05/10/2016 

1. Introduction

1.1 Background

Site Number: 01LY Contract Number:

D.O. Number: Action Memo Date: 8/20/2015

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2015 Start Date: 10/19/2015

Demob Date: 5/10/2016 Completion Date: 5/10/2016

CERCLIS ID: CTN000100933 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time­Critical Removal Action

1.1.2 Site Description
There is a two story 200’x 500’ structure that was partially destroyed by a fire in September 2014 situated in a 2 acre lot.

The site was occupied by three tenants, a perfume/soap chemical reseller (Rowayton Trading Company), a roofing company (JWC Roofing),
and a property maintenance company (LA Barnaby LLC). The Rowayton Trading Company serviced the manufacturing industries as an
international trader of chemicals and raw materials.

1.1.2.1 Location
25 Grant St
Bridgeport, Fairfield County, Connecticut 06610

1.1.2.2 Description of Threat
Records indicate the building contained approximately 1,000  55 gallon drums with chemicals of varying quantities. The PRP provided a list of
2,000 different chemicals that could have been stored at the Site during the time of the fire. These products were used in the production and
recycling processes within the facility. After the fire many drums and co­mingled building debris remain.

Due to the firefighting activities, an estimated 18,000 gallons/minute rate of water (for a total of over 20 million gallons) were put on the fire.  A
large amount of water still remained inside the building.  The firefighting water is commingled with materials from the burst drums.

The impacted waterways are the Yellow Mill Canal which runs north to south and is located west of the site, Bridgeport Harbor located south
of the site, and Long Island Sound located south of the site. The canal discharges into Bridgeport Harbor and flows into the Long Sound.

There are two schools and a hospital located within two blocks of the site; the building is bordered by a residential area to the east.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 8­9, 2015, an EPA On­Scene Coordinator (OSC) and START mobilized to the Site to initiate a Preliminary Assessment/Site
Investigation (PASI). START personnel collected drum samples and soil/sludge samples in accordance with the Site­specific sampling plan.
START performed a field screening and characteristic analysis on the samples. The results are summarized in Table 1.

Table 1 ­ Hazcat Sample Results

Sample ID PID Reading FID Reading PH Flashpoint

D­01 0­5 ppm
0­5
ppm

NA No Flash

D­02 210 ppm
400
ppm

NA Flashed

D­03
45
ppm

7
ppm

NA Flashed

D­04
0

ppm
4.2
ppm

NA No Flash

D­05
15
ppm

175
ppm

NA Flashed

D­06
8

ppm
150
ppm

NA Flashed

D­07 120 ppm
400
ppm

NA Flashed

PID = Photoionization Detector      FID = Flame Ionization Detector

All samples (D­01 through D­07) and (S­01 through S­03) were submitted to the EPA Office of Environmental Measurement and Evaluation
(OEME) Laboratory in North Chelmsford, Massachusetts (MA). The samples were submitted for VOC, SVOC, polychlorinated biphenyl
(PCB), metals analyses, including for mercury, pH, and flashpoint.

Analytical results of the drum samples collected from the Site indicated the presence of the following two VOCs [maximum concentration, in
micrograms per Kilogram (μg/Kg), in parentheses]: para­isopropyltoluene (1,100,000 μg/Kg); and naphthalene (5,290,000 μg/Kg) (see Table
2). Analytical results of the drum samples collected from the Site indicated the presence of the following five SVOCs [maximum
concentration, in milligrams per Kilogram (mg/Kg), in parentheses]: benzyl alcohol (21,000 mg/Kg); acetophenone (590 mg/Kg); benzoic acid
(1,700 mg/Kg); naphthalene (5,100 mg/Kg); and diethylphthalate (160,000 mg/Kg) (see Table 3).

Analytical results of the soil/sludge samples collected from the Site indicated the presence of the following VOC (maximum concentration, in
μg/Kg, in parentheses): para­isopropyltoluene (110,000 μg/Kg) (see Table 2). Analytical results of the soil/sludge samples collected from the
Site indicated the presence of the following SVOC (maximum concentration, in mg/Kg, in parentheses): diethylphthalate (660 mg/Kg) (see
Table 3).

 During CT DEEP’s oversight of the PRP, their contractor, Facility Support Services, collected drum samples and samples of suspected
Asbestos Containing Material (ACM), roofing paper/sheeting materials. The samples identified Chrysotile Asbestos at 35%­70%, and the
drum sampling identified flammable liquids.

Table 2

Summary of Volatile Organic Compounds Results

Drum and Soil/Sludge Samples

SAMPLE LOCATION: D­02 D­05 D­06 D­07 S­03

RML HQ 3[1]

µg/Kg

LABORATORY NUMBER: 1019­0002 1019­0005 1019­0006 1019­0007 1019­0010

SAMPLE  NUMBER: AB56688 AB56691 AB56692 AB56693 AB56696

PARAMETER

Para­isopropyltoluene ND 1,110,000 880,000 59,000 110,000 NA

Naphthalene 5,290,000 ND ND ND ND 1,700,000

[1] [1] A 10­4 risk level corresponds to the upper­end of EPA’s generally acceptable risk range of 10­6 to 10­4 as discussed in the National
Contingency Plan (NCP), 40 CFR 300.430. The NCP gives no analogous recommended range for non­carcinogenic risks. However, an HQ of 3
is generally considered a reasonable risk level for Removal Management Levels (RMLs) for non­carcinogenic chemicals based on the
discussion of uncertainty included in EPA’s definition of the non­carcinogenic Reference Dose (RfD) and Reference Concentration (RfC).  See
Regional Removal Management Levels for Chemicals (RMLs), June 2014, available at 
http://www.epa.gov/region4/superfund/programs/riskassess/rml/rml.html

[1] TOXICOLOGICAL PROFILE FOR NAPHTHALENE, 1­METHYLNAPHTHALENE, AND 2­METHYLNAPHTHALENE. By U.S.
DEPARTMENT OF HEALTH AND HUMAN SERVICES

Public Health Service Agency for Toxic Substances and Disease Registry.

http://www.atsdr.cdc.gov/ToxProfiles/tp67.pdf

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See previous POLREP for the initial emergency response information, current onsite activities to date are summarized below.

2.1.2 Response Actions to Date

Week of 18 April 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Dismantling and staging of Drum Consolidation Area No. 2 liner and berm material.
Transporting and disposal of semi­solid materials and RCRA empty drums.

On 19 April 2016, SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­0005). 
Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately 3,800 gallons of
product, from 139 drums, was collected by Tradebe for off­site disposal (Manifest No. Item3+4­0005). 

On 21 April 2016, Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately
2,116 gallons of product, from 73 drums, was collected by Tradebe for off­site disposal (Manifest No. Item 3+4­0006). 

Week of 25 April 2016

Activities for the week included

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of solids in containers and RCRA empty drums.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 25 April 2016, Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No.
Item1­0010). 

On 26 April 2016, SRS Trucking, Inc. arrived on site for the transport of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­
0006). 

On 29 April 2016, BFD Fire Inspector Henry Polite arrived on site to speak with OSC Burgo regarding a list of chemicals on site, as provided
by the property owner to EPA.  ERRS scraped remaining material off of the concrete slabs, added the material to the floor solids staging pile,
and consolidated remaining scrap metal

Week of 2 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of floor solids, C&D material, RCRA empty drums, and hazardous waste.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 2 May 2016, SRS Trucking, Inc. arrived on site and transported three trailers of C&D material and floor solids material (Manifest No.

Debris­0001, Debris­0002, and FS­0047) for off­site disposal.  SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty
drums (Manifest No. RCRA Empty­0010). 

On 3 May 2016, Clean Venture, Inc. arrived on site and transported benzene/flammable waste and 1,1­dichloroethylene/trichloroethylene
waste (Manifest No. 01562387JJK and 156236389JJK, respectively) for off­site disposal at Cycle Chem, Inc. located in Elizabeth, New
Jersey.  Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No. Item1­
0012).  SRS Trucking, Inc. arrived on site and transported three trailers of floor solids material (Manifest No. FS­0048 through FS­0050) for off­
site disposal.

On 4 May 2016, SRS Trucking, Inc. arrived on site and transported two trailers of floor solids material (Manifest No. FS­0051 and FS­0053) for
off­site disposal.

On 5 May 2016, SRS Trucking, Inc. arrived on site and transported four trailers of floor solids material (Manifest No. FS­0052, FS­0053, FS­
0053A, and FS­0054) for off­site disposal.

On 6 May 2016, SRS Trucking, Inc. arrived on site and transported one trailer of floor solids material (Manifest No. FS­0055) for off­site for
disposal.  ERRS blocked the western access road with stone and staged equipment for demobilization. 

Week of 9 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Photodocumenting site activities and conditions.
Demobilizing equipment and personnel.

On 9 May 2016, GES demobilized the excavator, level A trailer, and skid steer.  Hillview Rental was on site demobilizing the 3­yd3 Front End
Loader and the double­walled fuel cells.  The generator was disconnected and demobilized by Sunbelt Rentals.  William Scotsman was
scheduled to be on site to remove the two office trailers and the storage container.  START photodocumented final site conditions and
demobilized with equipment and instruments.

The site was completely demobilized on May 10, 2016.

Total Disposal Count based on current information:

Total drums – 3,164

Item 1 – 11 roll offs 154 tons (solids in containers)

Item 2 – four tanker trucks 18,061 gallons (nonhazardous organic liquids

Item 3&4 – 5 Vactor trucks 12,756 gallons (viscous liquids/sludge)

Floor solids – 56 truckloads  1,344 ton

Asbestos – 3 tons

C&D debris – 715  cubic yards 11 truck loads

Hazardous Waste – 10 waste streams – 57 drums  and 13 totes containing 3,575 gallons

Hazardous waste identified on site and disposed of included:  asbestos; 1­1dichloroethylene; trichloroethylene; benzene; selenium;
heptachlor epoxide; waste ethanol; and various flammable liquids.   Additional wastes identified on site and disposed of included, but were not
limited to:  acetone, benzaldehyde, corrosives, di­n­butylphthalate, diethylphthalate, naphthalene, polychlorinated biphenyls (PCBs), pyrene,
and toluene. 

All waste, excluding scrap metal, encountered in the fire­damaged portion of the building footprint was removed, stockpiled, categorized, and
disposed of to facilitate safe removal activities by EPA and EPA contractors. Wipe sampling was conducted on the scrap metal and submitted
for analysis; once determined to be non­contaminated, scrap metal was staged for recycling that would be coordinated by the property owner.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Rowayton Trading Company ­ Operator
25 Grant St LLC. ­ Property Owner

2.1.4 Progress Metrics

All progress metrics are in file, 0061_Grant Street Fire Site_Waste Summary Table.xlsx located in the Documents section of the Grant Site
Fire Site EPA OSC webpage.A direct link to the documents folder is below. As of 6/20/2016 the quantities in this file are estimates.

https://www.epaosc.org/site/doc_list.aspx?site_id=9504

Description

Containers

Total Quantity

Waste

No. Type Codes

Construction and Demolition 9 DT 181 Tons

Floor Solids 56 DT 1265 Tons

Friable Asbestos contaminated
C&D

3 DT 9 Tons non­RCRA

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene)

4 TT 1000 Gallons D018

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene,
Selenium)

2 DM 100 Gallons D010, D018

NA3082 Hazardous Waste,
liquid, N.O.S. (1,1­
Dichloroethylene)

7 DM 385 Gallons D029

NA3082 Hazardous Waste,
liquid, N.O.S.
(Trichloroethylene)

21 DM 1,155 Gallons D040

Non­DOT Non Hazardous, Non
Regulated Solid, Non­RCRA

6 DM 1,800 Pounds ID27

Non­DOT Non Hazardous, Non
Regulated, Non­RCRA

12 DM 2,400 Pounds ID72

Organic Liquids 2 TT 8,480 Gallons H135

Organic Liquids  2 TT 39,608 Pounds H135

RCRA Empty Drums 6 RO 85 Tons

Solids in Containers 11 RO 149 Tons non­RCRA

UN1170 Waste Ethanol 1 DM 50 Gallons D001

UN1993 Waste Flammabe
Liquids, N.O.S.

3 DM 150 Gallons D001

UN1993 Waste Flammable
Liquids, N.O.S. (Benzene)

5 DM 250 Gallons D001, D018

UN2810 Waste Toxic, Liquids,
Organic, N.O.S. (Heptachlor
Expoxide)

9 TT 2250 Gallons D031

Viscous Liquids/Sludges 5 TT 14,256 Gallons non­RCRA

NOTES:

* Unless otherwise specified

No. = Number.

NY = New York

PA = Pennsylvania

NH = New Hampshire

CT = Connecticut

DT = Dump Truck.

RO = Roll­off

DM = Metal drums, barrels,
kegs.

TT = Tank Truck

G = Gallons

T = Tons

2.2 Planning Section

2.2.1 Anticipated Activities

All on site removal action activities have been completed. The remaining off site activities include finalizing disposal weight slips and finalizing
pending charges.

2.3 Logistics Section

None at this time.

2.4 Finance Section

2.4.1 Narrative

 All ERRS costs include pending costs along with actual costs to date. ERRS costs are based on the 1900 generated on 06/30/2016 and
START costs are estimated as of 07/14/2016.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,860,000.00 $1,681,516.53 $178,483.47 9.60%

TAT/START $420,000.00 $374,500.00 $45,500.00 10.83%

ERT $50,000.00 $35,000.00 $15,000.00 30.00%

Intramural Costs

Total Site Costs $2,330,000.00 $2,091,016.53 $238,983.47 10.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does
not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Burgo
Anthony Honnellio EPA R1 Health & Safety Coordinator

2.5.2 Liaison Officer
OSC Burgo

2.5.3 Information Officer
OSC Burgo
Jim Murphy

3. Participating Entities

3.1 Unified Command
EPA Region 1

3.2 Cooperating Agencies
CT DEEP
Bridgeport Fire Department

4. Personnel On Site

All personnel and equipment were demobilized on 5/10/2016.

5. Definition of Terms

OSC ­ On­Scene Coordinator
START ­  Superfund Technical Assessment and Response Team
USCG­US Coast Guard
CTDEEP­ Connecticut Department of Energy and Environmental Protection
ERT­ Environmental Response Team
ERRS­Emergency and Rapid Response Services
EPA­Environmental Protection Agency
PRP­ Potentially Responsible Party

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

None
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #16
Final
Grant Street Fire Site
01LY
Bridgeport, CT 
Latitude: 41.1917180 Longitude: ­73.1702359 

To: Polrep Distribution, USEPA­R1

From: Daniel Burgo, OSC 

Date: 6/2/2016 

Reporting Period: 4/15/2016 ­ 05/10/2016 

1. Introduction

1.1 Background

Site Number: 01LY Contract Number:

D.O. Number: Action Memo Date: 8/20/2015

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2015 Start Date: 10/19/2015

Demob Date: 5/10/2016 Completion Date: 5/10/2016

CERCLIS ID: CTN000100933 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time­Critical Removal Action

1.1.2 Site Description
There is a two story 200’x 500’ structure that was partially destroyed by a fire in September 2014 situated in a 2 acre lot.

The site was occupied by three tenants, a perfume/soap chemical reseller (Rowayton Trading Company), a roofing company (JWC Roofing),
and a property maintenance company (LA Barnaby LLC). The Rowayton Trading Company serviced the manufacturing industries as an
international trader of chemicals and raw materials.

1.1.2.1 Location
25 Grant St
Bridgeport, Fairfield County, Connecticut 06610

1.1.2.2 Description of Threat
Records indicate the building contained approximately 1,000  55 gallon drums with chemicals of varying quantities. The PRP provided a list of
2,000 different chemicals that could have been stored at the Site during the time of the fire. These products were used in the production and
recycling processes within the facility. After the fire many drums and co­mingled building debris remain.

Due to the firefighting activities, an estimated 18,000 gallons/minute rate of water (for a total of over 20 million gallons) were put on the fire.  A
large amount of water still remained inside the building.  The firefighting water is commingled with materials from the burst drums.

The impacted waterways are the Yellow Mill Canal which runs north to south and is located west of the site, Bridgeport Harbor located south
of the site, and Long Island Sound located south of the site. The canal discharges into Bridgeport Harbor and flows into the Long Sound.

There are two schools and a hospital located within two blocks of the site; the building is bordered by a residential area to the east.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 8­9, 2015, an EPA On­Scene Coordinator (OSC) and START mobilized to the Site to initiate a Preliminary Assessment/Site
Investigation (PASI). START personnel collected drum samples and soil/sludge samples in accordance with the Site­specific sampling plan.
START performed a field screening and characteristic analysis on the samples. The results are summarized in Table 1.

Table 1 ­ Hazcat Sample Results

Sample ID PID Reading FID Reading PH Flashpoint

D­01 0­5 ppm
0­5
ppm

NA No Flash

D­02 210 ppm
400
ppm

NA Flashed

D­03
45
ppm

7
ppm

NA Flashed

D­04
0

ppm
4.2
ppm

NA No Flash

D­05
15
ppm

175
ppm

NA Flashed

D­06
8

ppm
150
ppm

NA Flashed

D­07 120 ppm
400
ppm

NA Flashed

PID = Photoionization Detector      FID = Flame Ionization Detector

All samples (D­01 through D­07) and (S­01 through S­03) were submitted to the EPA Office of Environmental Measurement and Evaluation
(OEME) Laboratory in North Chelmsford, Massachusetts (MA). The samples were submitted for VOC, SVOC, polychlorinated biphenyl
(PCB), metals analyses, including for mercury, pH, and flashpoint.

Analytical results of the drum samples collected from the Site indicated the presence of the following two VOCs [maximum concentration, in
micrograms per Kilogram (μg/Kg), in parentheses]: para­isopropyltoluene (1,100,000 μg/Kg); and naphthalene (5,290,000 μg/Kg) (see Table
2). Analytical results of the drum samples collected from the Site indicated the presence of the following five SVOCs [maximum
concentration, in milligrams per Kilogram (mg/Kg), in parentheses]: benzyl alcohol (21,000 mg/Kg); acetophenone (590 mg/Kg); benzoic acid
(1,700 mg/Kg); naphthalene (5,100 mg/Kg); and diethylphthalate (160,000 mg/Kg) (see Table 3).

Analytical results of the soil/sludge samples collected from the Site indicated the presence of the following VOC (maximum concentration, in
μg/Kg, in parentheses): para­isopropyltoluene (110,000 μg/Kg) (see Table 2). Analytical results of the soil/sludge samples collected from the
Site indicated the presence of the following SVOC (maximum concentration, in mg/Kg, in parentheses): diethylphthalate (660 mg/Kg) (see
Table 3).

 During CT DEEP’s oversight of the PRP, their contractor, Facility Support Services, collected drum samples and samples of suspected
Asbestos Containing Material (ACM), roofing paper/sheeting materials. The samples identified Chrysotile Asbestos at 35%­70%, and the
drum sampling identified flammable liquids.

Table 2

Summary of Volatile Organic Compounds Results

Drum and Soil/Sludge Samples

SAMPLE LOCATION: D­02 D­05 D­06 D­07 S­03

RML HQ 3[1]

µg/Kg

LABORATORY NUMBER: 1019­0002 1019­0005 1019­0006 1019­0007 1019­0010

SAMPLE  NUMBER: AB56688 AB56691 AB56692 AB56693 AB56696

PARAMETER

Para­isopropyltoluene ND 1,110,000 880,000 59,000 110,000 NA

Naphthalene 5,290,000 ND ND ND ND 1,700,000

[1] [1] A 10­4 risk level corresponds to the upper­end of EPA’s generally acceptable risk range of 10­6 to 10­4 as discussed in the National
Contingency Plan (NCP), 40 CFR 300.430. The NCP gives no analogous recommended range for non­carcinogenic risks. However, an HQ of 3
is generally considered a reasonable risk level for Removal Management Levels (RMLs) for non­carcinogenic chemicals based on the
discussion of uncertainty included in EPA’s definition of the non­carcinogenic Reference Dose (RfD) and Reference Concentration (RfC).  See
Regional Removal Management Levels for Chemicals (RMLs), June 2014, available at 
http://www.epa.gov/region4/superfund/programs/riskassess/rml/rml.html

[1] TOXICOLOGICAL PROFILE FOR NAPHTHALENE, 1­METHYLNAPHTHALENE, AND 2­METHYLNAPHTHALENE. By U.S.
DEPARTMENT OF HEALTH AND HUMAN SERVICES

Public Health Service Agency for Toxic Substances and Disease Registry.

http://www.atsdr.cdc.gov/ToxProfiles/tp67.pdf

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See previous POLREP for the initial emergency response information, current onsite activities to date are summarized below.

2.1.2 Response Actions to Date

Week of 18 April 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Dismantling and staging of Drum Consolidation Area No. 2 liner and berm material.
Transporting and disposal of semi­solid materials and RCRA empty drums.

On 19 April 2016, SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­0005). 
Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately 3,800 gallons of
product, from 139 drums, was collected by Tradebe for off­site disposal (Manifest No. Item3+4­0005). 

On 21 April 2016, Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately
2,116 gallons of product, from 73 drums, was collected by Tradebe for off­site disposal (Manifest No. Item 3+4­0006). 

Week of 25 April 2016

Activities for the week included

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of solids in containers and RCRA empty drums.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 25 April 2016, Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No.
Item1­0010). 

On 26 April 2016, SRS Trucking, Inc. arrived on site for the transport of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­
0006). 

On 29 April 2016, BFD Fire Inspector Henry Polite arrived on site to speak with OSC Burgo regarding a list of chemicals on site, as provided
by the property owner to EPA.  ERRS scraped remaining material off of the concrete slabs, added the material to the floor solids staging pile,
and consolidated remaining scrap metal

Week of 2 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of floor solids, C&D material, RCRA empty drums, and hazardous waste.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 2 May 2016, SRS Trucking, Inc. arrived on site and transported three trailers of C&D material and floor solids material (Manifest No.

Debris­0001, Debris­0002, and FS­0047) for off­site disposal.  SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty
drums (Manifest No. RCRA Empty­0010). 

On 3 May 2016, Clean Venture, Inc. arrived on site and transported benzene/flammable waste and 1,1­dichloroethylene/trichloroethylene
waste (Manifest No. 01562387JJK and 156236389JJK, respectively) for off­site disposal at Cycle Chem, Inc. located in Elizabeth, New
Jersey.  Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No. Item1­
0012).  SRS Trucking, Inc. arrived on site and transported three trailers of floor solids material (Manifest No. FS­0048 through FS­0050) for off­
site disposal.

On 4 May 2016, SRS Trucking, Inc. arrived on site and transported two trailers of floor solids material (Manifest No. FS­0051 and FS­0053) for
off­site disposal.

On 5 May 2016, SRS Trucking, Inc. arrived on site and transported four trailers of floor solids material (Manifest No. FS­0052, FS­0053, FS­
0053A, and FS­0054) for off­site disposal.

On 6 May 2016, SRS Trucking, Inc. arrived on site and transported one trailer of floor solids material (Manifest No. FS­0055) for off­site for
disposal.  ERRS blocked the western access road with stone and staged equipment for demobilization. 

Week of 9 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Photodocumenting site activities and conditions.
Demobilizing equipment and personnel.

On 9 May 2016, GES demobilized the excavator, level A trailer, and skid steer.  Hillview Rental was on site demobilizing the 3­yd3 Front End
Loader and the double­walled fuel cells.  The generator was disconnected and demobilized by Sunbelt Rentals.  William Scotsman was
scheduled to be on site to remove the two office trailers and the storage container.  START photodocumented final site conditions and
demobilized with equipment and instruments.

The site was completely demobilized on May 10, 2016.

Total Disposal Count based on current information:

Total drums – 3,164

Item 1 – 11 roll offs 154 tons (solids in containers)

Item 2 – four tanker trucks 18,061 gallons (nonhazardous organic liquids

Item 3&4 – 5 Vactor trucks 12,756 gallons (viscous liquids/sludge)

Floor solids – 56 truckloads  1,344 ton

Asbestos – 3 tons

C&D debris – 715  cubic yards 11 truck loads

Hazardous Waste – 10 waste streams – 57 drums  and 13 totes containing 3,575 gallons

Hazardous waste identified on site and disposed of included:  asbestos; 1­1dichloroethylene; trichloroethylene; benzene; selenium;
heptachlor epoxide; waste ethanol; and various flammable liquids.   Additional wastes identified on site and disposed of included, but were not
limited to:  acetone, benzaldehyde, corrosives, di­n­butylphthalate, diethylphthalate, naphthalene, polychlorinated biphenyls (PCBs), pyrene,
and toluene. 

All waste, excluding scrap metal, encountered in the fire­damaged portion of the building footprint was removed, stockpiled, categorized, and
disposed of to facilitate safe removal activities by EPA and EPA contractors. Wipe sampling was conducted on the scrap metal and submitted
for analysis; once determined to be non­contaminated, scrap metal was staged for recycling that would be coordinated by the property owner.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Rowayton Trading Company ­ Operator
25 Grant St LLC. ­ Property Owner

2.1.4 Progress Metrics

All progress metrics are in file, 0061_Grant Street Fire Site_Waste Summary Table.xlsx located in the Documents section of the Grant Site
Fire Site EPA OSC webpage.A direct link to the documents folder is below. As of 6/20/2016 the quantities in this file are estimates.

https://www.epaosc.org/site/doc_list.aspx?site_id=9504

Description

Containers

Total Quantity

Waste

No. Type Codes

Construction and Demolition 9 DT 181 Tons

Floor Solids 56 DT 1265 Tons

Friable Asbestos contaminated
C&D

3 DT 9 Tons non­RCRA

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene)

4 TT 1000 Gallons D018

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene,
Selenium)

2 DM 100 Gallons D010, D018

NA3082 Hazardous Waste,
liquid, N.O.S. (1,1­
Dichloroethylene)

7 DM 385 Gallons D029

NA3082 Hazardous Waste,
liquid, N.O.S.
(Trichloroethylene)

21 DM 1,155 Gallons D040

Non­DOT Non Hazardous, Non
Regulated Solid, Non­RCRA

6 DM 1,800 Pounds ID27

Non­DOT Non Hazardous, Non
Regulated, Non­RCRA

12 DM 2,400 Pounds ID72

Organic Liquids 2 TT 8,480 Gallons H135

Organic Liquids  2 TT 39,608 Pounds H135

RCRA Empty Drums 6 RO 85 Tons

Solids in Containers 11 RO 149 Tons non­RCRA

UN1170 Waste Ethanol 1 DM 50 Gallons D001

UN1993 Waste Flammabe
Liquids, N.O.S.

3 DM 150 Gallons D001

UN1993 Waste Flammable
Liquids, N.O.S. (Benzene)

5 DM 250 Gallons D001, D018

UN2810 Waste Toxic, Liquids,
Organic, N.O.S. (Heptachlor
Expoxide)

9 TT 2250 Gallons D031

Viscous Liquids/Sludges 5 TT 14,256 Gallons non­RCRA

NOTES:

* Unless otherwise specified

No. = Number.

NY = New York

PA = Pennsylvania

NH = New Hampshire

CT = Connecticut

DT = Dump Truck.

RO = Roll­off

DM = Metal drums, barrels,
kegs.

TT = Tank Truck

G = Gallons

T = Tons

2.2 Planning Section

2.2.1 Anticipated Activities

All on site removal action activities have been completed. The remaining off site activities include finalizing disposal weight slips and finalizing
pending charges.

2.3 Logistics Section

None at this time.

2.4 Finance Section

2.4.1 Narrative

 All ERRS costs include pending costs along with actual costs to date. ERRS costs are based on the 1900 generated on 06/30/2016 and
START costs are estimated as of 07/14/2016.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,860,000.00 $1,681,516.53 $178,483.47 9.60%

TAT/START $420,000.00 $374,500.00 $45,500.00 10.83%

ERT $50,000.00 $35,000.00 $15,000.00 30.00%

Intramural Costs

Total Site Costs $2,330,000.00 $2,091,016.53 $238,983.47 10.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does
not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Burgo
Anthony Honnellio EPA R1 Health & Safety Coordinator

2.5.2 Liaison Officer
OSC Burgo

2.5.3 Information Officer
OSC Burgo
Jim Murphy

3. Participating Entities

3.1 Unified Command
EPA Region 1

3.2 Cooperating Agencies
CT DEEP
Bridgeport Fire Department

4. Personnel On Site

All personnel and equipment were demobilized on 5/10/2016.

5. Definition of Terms

OSC ­ On­Scene Coordinator
START ­  Superfund Technical Assessment and Response Team
USCG­US Coast Guard
CTDEEP­ Connecticut Department of Energy and Environmental Protection
ERT­ Environmental Response Team
ERRS­Emergency and Rapid Response Services
EPA­Environmental Protection Agency
PRP­ Potentially Responsible Party

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

None

https://www.epaosc.org/site/doc_list.aspx?site_id=9504


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Grant Street Fire Site ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #16
Final
Grant Street Fire Site
01LY
Bridgeport, CT 
Latitude: 41.1917180 Longitude: ­73.1702359 

To: Polrep Distribution, USEPA­R1

From: Daniel Burgo, OSC 

Date: 6/2/2016 

Reporting Period: 4/15/2016 ­ 05/10/2016 

1. Introduction

1.1 Background

Site Number: 01LY Contract Number:

D.O. Number: Action Memo Date: 8/20/2015

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2015 Start Date: 10/19/2015

Demob Date: 5/10/2016 Completion Date: 5/10/2016

CERCLIS ID: CTN000100933 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time­Critical Removal Action

1.1.2 Site Description
There is a two story 200’x 500’ structure that was partially destroyed by a fire in September 2014 situated in a 2 acre lot.

The site was occupied by three tenants, a perfume/soap chemical reseller (Rowayton Trading Company), a roofing company (JWC Roofing),
and a property maintenance company (LA Barnaby LLC). The Rowayton Trading Company serviced the manufacturing industries as an
international trader of chemicals and raw materials.

1.1.2.1 Location
25 Grant St
Bridgeport, Fairfield County, Connecticut 06610

1.1.2.2 Description of Threat
Records indicate the building contained approximately 1,000  55 gallon drums with chemicals of varying quantities. The PRP provided a list of
2,000 different chemicals that could have been stored at the Site during the time of the fire. These products were used in the production and
recycling processes within the facility. After the fire many drums and co­mingled building debris remain.

Due to the firefighting activities, an estimated 18,000 gallons/minute rate of water (for a total of over 20 million gallons) were put on the fire.  A
large amount of water still remained inside the building.  The firefighting water is commingled with materials from the burst drums.

The impacted waterways are the Yellow Mill Canal which runs north to south and is located west of the site, Bridgeport Harbor located south
of the site, and Long Island Sound located south of the site. The canal discharges into Bridgeport Harbor and flows into the Long Sound.

There are two schools and a hospital located within two blocks of the site; the building is bordered by a residential area to the east.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 8­9, 2015, an EPA On­Scene Coordinator (OSC) and START mobilized to the Site to initiate a Preliminary Assessment/Site
Investigation (PASI). START personnel collected drum samples and soil/sludge samples in accordance with the Site­specific sampling plan.
START performed a field screening and characteristic analysis on the samples. The results are summarized in Table 1.

Table 1 ­ Hazcat Sample Results

Sample ID PID Reading FID Reading PH Flashpoint

D­01 0­5 ppm
0­5
ppm

NA No Flash

D­02 210 ppm
400
ppm

NA Flashed

D­03
45
ppm

7
ppm

NA Flashed

D­04
0

ppm
4.2
ppm

NA No Flash

D­05
15
ppm

175
ppm

NA Flashed

D­06
8

ppm
150
ppm

NA Flashed

D­07 120 ppm
400
ppm

NA Flashed

PID = Photoionization Detector      FID = Flame Ionization Detector

All samples (D­01 through D­07) and (S­01 through S­03) were submitted to the EPA Office of Environmental Measurement and Evaluation
(OEME) Laboratory in North Chelmsford, Massachusetts (MA). The samples were submitted for VOC, SVOC, polychlorinated biphenyl
(PCB), metals analyses, including for mercury, pH, and flashpoint.

Analytical results of the drum samples collected from the Site indicated the presence of the following two VOCs [maximum concentration, in
micrograms per Kilogram (μg/Kg), in parentheses]: para­isopropyltoluene (1,100,000 μg/Kg); and naphthalene (5,290,000 μg/Kg) (see Table
2). Analytical results of the drum samples collected from the Site indicated the presence of the following five SVOCs [maximum
concentration, in milligrams per Kilogram (mg/Kg), in parentheses]: benzyl alcohol (21,000 mg/Kg); acetophenone (590 mg/Kg); benzoic acid
(1,700 mg/Kg); naphthalene (5,100 mg/Kg); and diethylphthalate (160,000 mg/Kg) (see Table 3).

Analytical results of the soil/sludge samples collected from the Site indicated the presence of the following VOC (maximum concentration, in
μg/Kg, in parentheses): para­isopropyltoluene (110,000 μg/Kg) (see Table 2). Analytical results of the soil/sludge samples collected from the
Site indicated the presence of the following SVOC (maximum concentration, in mg/Kg, in parentheses): diethylphthalate (660 mg/Kg) (see
Table 3).

 During CT DEEP’s oversight of the PRP, their contractor, Facility Support Services, collected drum samples and samples of suspected
Asbestos Containing Material (ACM), roofing paper/sheeting materials. The samples identified Chrysotile Asbestos at 35%­70%, and the
drum sampling identified flammable liquids.

Table 2

Summary of Volatile Organic Compounds Results

Drum and Soil/Sludge Samples

SAMPLE LOCATION: D­02 D­05 D­06 D­07 S­03

RML HQ 3[1]

µg/Kg

LABORATORY NUMBER: 1019­0002 1019­0005 1019­0006 1019­0007 1019­0010

SAMPLE  NUMBER: AB56688 AB56691 AB56692 AB56693 AB56696

PARAMETER

Para­isopropyltoluene ND 1,110,000 880,000 59,000 110,000 NA

Naphthalene 5,290,000 ND ND ND ND 1,700,000

[1] [1] A 10­4 risk level corresponds to the upper­end of EPA’s generally acceptable risk range of 10­6 to 10­4 as discussed in the National
Contingency Plan (NCP), 40 CFR 300.430. The NCP gives no analogous recommended range for non­carcinogenic risks. However, an HQ of 3
is generally considered a reasonable risk level for Removal Management Levels (RMLs) for non­carcinogenic chemicals based on the
discussion of uncertainty included in EPA’s definition of the non­carcinogenic Reference Dose (RfD) and Reference Concentration (RfC).  See
Regional Removal Management Levels for Chemicals (RMLs), June 2014, available at 
http://www.epa.gov/region4/superfund/programs/riskassess/rml/rml.html

[1] TOXICOLOGICAL PROFILE FOR NAPHTHALENE, 1­METHYLNAPHTHALENE, AND 2­METHYLNAPHTHALENE. By U.S.
DEPARTMENT OF HEALTH AND HUMAN SERVICES

Public Health Service Agency for Toxic Substances and Disease Registry.

http://www.atsdr.cdc.gov/ToxProfiles/tp67.pdf

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See previous POLREP for the initial emergency response information, current onsite activities to date are summarized below.

2.1.2 Response Actions to Date

Week of 18 April 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Dismantling and staging of Drum Consolidation Area No. 2 liner and berm material.
Transporting and disposal of semi­solid materials and RCRA empty drums.

On 19 April 2016, SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­0005). 
Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately 3,800 gallons of
product, from 139 drums, was collected by Tradebe for off­site disposal (Manifest No. Item3+4­0005). 

On 21 April 2016, Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately
2,116 gallons of product, from 73 drums, was collected by Tradebe for off­site disposal (Manifest No. Item 3+4­0006). 

Week of 25 April 2016

Activities for the week included

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of solids in containers and RCRA empty drums.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 25 April 2016, Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No.
Item1­0010). 

On 26 April 2016, SRS Trucking, Inc. arrived on site for the transport of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­
0006). 

On 29 April 2016, BFD Fire Inspector Henry Polite arrived on site to speak with OSC Burgo regarding a list of chemicals on site, as provided
by the property owner to EPA.  ERRS scraped remaining material off of the concrete slabs, added the material to the floor solids staging pile,
and consolidated remaining scrap metal

Week of 2 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of floor solids, C&D material, RCRA empty drums, and hazardous waste.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 2 May 2016, SRS Trucking, Inc. arrived on site and transported three trailers of C&D material and floor solids material (Manifest No.

Debris­0001, Debris­0002, and FS­0047) for off­site disposal.  SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty
drums (Manifest No. RCRA Empty­0010). 

On 3 May 2016, Clean Venture, Inc. arrived on site and transported benzene/flammable waste and 1,1­dichloroethylene/trichloroethylene
waste (Manifest No. 01562387JJK and 156236389JJK, respectively) for off­site disposal at Cycle Chem, Inc. located in Elizabeth, New
Jersey.  Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No. Item1­
0012).  SRS Trucking, Inc. arrived on site and transported three trailers of floor solids material (Manifest No. FS­0048 through FS­0050) for off­
site disposal.

On 4 May 2016, SRS Trucking, Inc. arrived on site and transported two trailers of floor solids material (Manifest No. FS­0051 and FS­0053) for
off­site disposal.

On 5 May 2016, SRS Trucking, Inc. arrived on site and transported four trailers of floor solids material (Manifest No. FS­0052, FS­0053, FS­
0053A, and FS­0054) for off­site disposal.

On 6 May 2016, SRS Trucking, Inc. arrived on site and transported one trailer of floor solids material (Manifest No. FS­0055) for off­site for
disposal.  ERRS blocked the western access road with stone and staged equipment for demobilization. 

Week of 9 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Photodocumenting site activities and conditions.
Demobilizing equipment and personnel.

On 9 May 2016, GES demobilized the excavator, level A trailer, and skid steer.  Hillview Rental was on site demobilizing the 3­yd3 Front End
Loader and the double­walled fuel cells.  The generator was disconnected and demobilized by Sunbelt Rentals.  William Scotsman was
scheduled to be on site to remove the two office trailers and the storage container.  START photodocumented final site conditions and
demobilized with equipment and instruments.

The site was completely demobilized on May 10, 2016.

Total Disposal Count based on current information:

Total drums – 3,164

Item 1 – 11 roll offs 154 tons (solids in containers)

Item 2 – four tanker trucks 18,061 gallons (nonhazardous organic liquids

Item 3&4 – 5 Vactor trucks 12,756 gallons (viscous liquids/sludge)

Floor solids – 56 truckloads  1,344 ton

Asbestos – 3 tons

C&D debris – 715  cubic yards 11 truck loads

Hazardous Waste – 10 waste streams – 57 drums  and 13 totes containing 3,575 gallons

Hazardous waste identified on site and disposed of included:  asbestos; 1­1dichloroethylene; trichloroethylene; benzene; selenium;
heptachlor epoxide; waste ethanol; and various flammable liquids.   Additional wastes identified on site and disposed of included, but were not
limited to:  acetone, benzaldehyde, corrosives, di­n­butylphthalate, diethylphthalate, naphthalene, polychlorinated biphenyls (PCBs), pyrene,
and toluene. 

All waste, excluding scrap metal, encountered in the fire­damaged portion of the building footprint was removed, stockpiled, categorized, and
disposed of to facilitate safe removal activities by EPA and EPA contractors. Wipe sampling was conducted on the scrap metal and submitted
for analysis; once determined to be non­contaminated, scrap metal was staged for recycling that would be coordinated by the property owner.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Rowayton Trading Company ­ Operator
25 Grant St LLC. ­ Property Owner

2.1.4 Progress Metrics

All progress metrics are in file, 0061_Grant Street Fire Site_Waste Summary Table.xlsx located in the Documents section of the Grant Site
Fire Site EPA OSC webpage.A direct link to the documents folder is below. As of 6/20/2016 the quantities in this file are estimates.

https://www.epaosc.org/site/doc_list.aspx?site_id=9504

Description

Containers

Total Quantity

Waste

No. Type Codes

Construction and Demolition 9 DT 181 Tons

Floor Solids 56 DT 1265 Tons

Friable Asbestos contaminated
C&D

3 DT 9 Tons non­RCRA

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene)

4 TT 1000 Gallons D018

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene,
Selenium)

2 DM 100 Gallons D010, D018

NA3082 Hazardous Waste,
liquid, N.O.S. (1,1­
Dichloroethylene)

7 DM 385 Gallons D029

NA3082 Hazardous Waste,
liquid, N.O.S.
(Trichloroethylene)

21 DM 1,155 Gallons D040

Non­DOT Non Hazardous, Non
Regulated Solid, Non­RCRA

6 DM 1,800 Pounds ID27

Non­DOT Non Hazardous, Non
Regulated, Non­RCRA

12 DM 2,400 Pounds ID72

Organic Liquids 2 TT 8,480 Gallons H135

Organic Liquids  2 TT 39,608 Pounds H135

RCRA Empty Drums 6 RO 85 Tons

Solids in Containers 11 RO 149 Tons non­RCRA

UN1170 Waste Ethanol 1 DM 50 Gallons D001

UN1993 Waste Flammabe
Liquids, N.O.S.

3 DM 150 Gallons D001

UN1993 Waste Flammable
Liquids, N.O.S. (Benzene)

5 DM 250 Gallons D001, D018

UN2810 Waste Toxic, Liquids,
Organic, N.O.S. (Heptachlor
Expoxide)

9 TT 2250 Gallons D031

Viscous Liquids/Sludges 5 TT 14,256 Gallons non­RCRA

NOTES:

* Unless otherwise specified

No. = Number.

NY = New York

PA = Pennsylvania

NH = New Hampshire

CT = Connecticut

DT = Dump Truck.

RO = Roll­off

DM = Metal drums, barrels,
kegs.

TT = Tank Truck

G = Gallons

T = Tons

2.2 Planning Section

2.2.1 Anticipated Activities

All on site removal action activities have been completed. The remaining off site activities include finalizing disposal weight slips and finalizing
pending charges.

2.3 Logistics Section

None at this time.

2.4 Finance Section

2.4.1 Narrative

 All ERRS costs include pending costs along with actual costs to date. ERRS costs are based on the 1900 generated on 06/30/2016 and
START costs are estimated as of 07/14/2016.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,860,000.00 $1,681,516.53 $178,483.47 9.60%

TAT/START $420,000.00 $374,500.00 $45,500.00 10.83%

ERT $50,000.00 $35,000.00 $15,000.00 30.00%

Intramural Costs

Total Site Costs $2,330,000.00 $2,091,016.53 $238,983.47 10.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does
not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Burgo
Anthony Honnellio EPA R1 Health & Safety Coordinator

2.5.2 Liaison Officer
OSC Burgo

2.5.3 Information Officer
OSC Burgo
Jim Murphy

3. Participating Entities

3.1 Unified Command
EPA Region 1

3.2 Cooperating Agencies
CT DEEP
Bridgeport Fire Department

4. Personnel On Site

All personnel and equipment were demobilized on 5/10/2016.

5. Definition of Terms

OSC ­ On­Scene Coordinator
START ­  Superfund Technical Assessment and Response Team
USCG­US Coast Guard
CTDEEP­ Connecticut Department of Energy and Environmental Protection
ERT­ Environmental Response Team
ERRS­Emergency and Rapid Response Services
EPA­Environmental Protection Agency
PRP­ Potentially Responsible Party

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

None
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #16
Final
Grant Street Fire Site
01LY
Bridgeport, CT 
Latitude: 41.1917180 Longitude: ­73.1702359 

To: Polrep Distribution, USEPA­R1

From: Daniel Burgo, OSC 

Date: 6/2/2016 

Reporting Period: 4/15/2016 ­ 05/10/2016 

1. Introduction

1.1 Background

Site Number: 01LY Contract Number:

D.O. Number: Action Memo Date: 8/20/2015

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/19/2015 Start Date: 10/19/2015

Demob Date: 5/10/2016 Completion Date: 5/10/2016

CERCLIS ID: CTN000100933 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time­Critical Removal Action

1.1.2 Site Description
There is a two story 200’x 500’ structure that was partially destroyed by a fire in September 2014 situated in a 2 acre lot.

The site was occupied by three tenants, a perfume/soap chemical reseller (Rowayton Trading Company), a roofing company (JWC Roofing),
and a property maintenance company (LA Barnaby LLC). The Rowayton Trading Company serviced the manufacturing industries as an
international trader of chemicals and raw materials.

1.1.2.1 Location
25 Grant St
Bridgeport, Fairfield County, Connecticut 06610

1.1.2.2 Description of Threat
Records indicate the building contained approximately 1,000  55 gallon drums with chemicals of varying quantities. The PRP provided a list of
2,000 different chemicals that could have been stored at the Site during the time of the fire. These products were used in the production and
recycling processes within the facility. After the fire many drums and co­mingled building debris remain.

Due to the firefighting activities, an estimated 18,000 gallons/minute rate of water (for a total of over 20 million gallons) were put on the fire.  A
large amount of water still remained inside the building.  The firefighting water is commingled with materials from the burst drums.

The impacted waterways are the Yellow Mill Canal which runs north to south and is located west of the site, Bridgeport Harbor located south
of the site, and Long Island Sound located south of the site. The canal discharges into Bridgeport Harbor and flows into the Long Sound.

There are two schools and a hospital located within two blocks of the site; the building is bordered by a residential area to the east.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 8­9, 2015, an EPA On­Scene Coordinator (OSC) and START mobilized to the Site to initiate a Preliminary Assessment/Site
Investigation (PASI). START personnel collected drum samples and soil/sludge samples in accordance with the Site­specific sampling plan.
START performed a field screening and characteristic analysis on the samples. The results are summarized in Table 1.

Table 1 ­ Hazcat Sample Results

Sample ID PID Reading FID Reading PH Flashpoint

D­01 0­5 ppm
0­5
ppm

NA No Flash

D­02 210 ppm
400
ppm

NA Flashed

D­03
45
ppm

7
ppm

NA Flashed

D­04
0

ppm
4.2
ppm

NA No Flash

D­05
15
ppm

175
ppm

NA Flashed

D­06
8

ppm
150
ppm

NA Flashed

D­07 120 ppm
400
ppm

NA Flashed

PID = Photoionization Detector      FID = Flame Ionization Detector

All samples (D­01 through D­07) and (S­01 through S­03) were submitted to the EPA Office of Environmental Measurement and Evaluation
(OEME) Laboratory in North Chelmsford, Massachusetts (MA). The samples were submitted for VOC, SVOC, polychlorinated biphenyl
(PCB), metals analyses, including for mercury, pH, and flashpoint.

Analytical results of the drum samples collected from the Site indicated the presence of the following two VOCs [maximum concentration, in
micrograms per Kilogram (μg/Kg), in parentheses]: para­isopropyltoluene (1,100,000 μg/Kg); and naphthalene (5,290,000 μg/Kg) (see Table
2). Analytical results of the drum samples collected from the Site indicated the presence of the following five SVOCs [maximum
concentration, in milligrams per Kilogram (mg/Kg), in parentheses]: benzyl alcohol (21,000 mg/Kg); acetophenone (590 mg/Kg); benzoic acid
(1,700 mg/Kg); naphthalene (5,100 mg/Kg); and diethylphthalate (160,000 mg/Kg) (see Table 3).

Analytical results of the soil/sludge samples collected from the Site indicated the presence of the following VOC (maximum concentration, in
μg/Kg, in parentheses): para­isopropyltoluene (110,000 μg/Kg) (see Table 2). Analytical results of the soil/sludge samples collected from the
Site indicated the presence of the following SVOC (maximum concentration, in mg/Kg, in parentheses): diethylphthalate (660 mg/Kg) (see
Table 3).

 During CT DEEP’s oversight of the PRP, their contractor, Facility Support Services, collected drum samples and samples of suspected
Asbestos Containing Material (ACM), roofing paper/sheeting materials. The samples identified Chrysotile Asbestos at 35%­70%, and the
drum sampling identified flammable liquids.

Table 2

Summary of Volatile Organic Compounds Results

Drum and Soil/Sludge Samples

SAMPLE LOCATION: D­02 D­05 D­06 D­07 S­03

RML HQ 3[1]

µg/Kg

LABORATORY NUMBER: 1019­0002 1019­0005 1019­0006 1019­0007 1019­0010

SAMPLE  NUMBER: AB56688 AB56691 AB56692 AB56693 AB56696

PARAMETER

Para­isopropyltoluene ND 1,110,000 880,000 59,000 110,000 NA

Naphthalene 5,290,000 ND ND ND ND 1,700,000

[1] [1] A 10­4 risk level corresponds to the upper­end of EPA’s generally acceptable risk range of 10­6 to 10­4 as discussed in the National
Contingency Plan (NCP), 40 CFR 300.430. The NCP gives no analogous recommended range for non­carcinogenic risks. However, an HQ of 3
is generally considered a reasonable risk level for Removal Management Levels (RMLs) for non­carcinogenic chemicals based on the
discussion of uncertainty included in EPA’s definition of the non­carcinogenic Reference Dose (RfD) and Reference Concentration (RfC).  See
Regional Removal Management Levels for Chemicals (RMLs), June 2014, available at 
http://www.epa.gov/region4/superfund/programs/riskassess/rml/rml.html

[1] TOXICOLOGICAL PROFILE FOR NAPHTHALENE, 1­METHYLNAPHTHALENE, AND 2­METHYLNAPHTHALENE. By U.S.
DEPARTMENT OF HEALTH AND HUMAN SERVICES

Public Health Service Agency for Toxic Substances and Disease Registry.

http://www.atsdr.cdc.gov/ToxProfiles/tp67.pdf

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See previous POLREP for the initial emergency response information, current onsite activities to date are summarized below.

2.1.2 Response Actions to Date

Week of 18 April 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Dismantling and staging of Drum Consolidation Area No. 2 liner and berm material.
Transporting and disposal of semi­solid materials and RCRA empty drums.

On 19 April 2016, SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­0005). 
Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately 3,800 gallons of
product, from 139 drums, was collected by Tradebe for off­site disposal (Manifest No. Item3+4­0005). 

On 21 April 2016, Tradebe Environmental Services, Inc. arrived on site for transport of semi­solid material via tanker truck.  Approximately
2,116 gallons of product, from 73 drums, was collected by Tradebe for off­site disposal (Manifest No. Item 3+4­0006). 

Week of 25 April 2016

Activities for the week included

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of solids in containers and RCRA empty drums.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 25 April 2016, Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No.
Item1­0010). 

On 26 April 2016, SRS Trucking, Inc. arrived on site for the transport of a 30­yd3 roll­off of RCRA empty drums (Manifest No. RCRA Empty­
0006). 

On 29 April 2016, BFD Fire Inspector Henry Polite arrived on site to speak with OSC Burgo regarding a list of chemicals on site, as provided
by the property owner to EPA.  ERRS scraped remaining material off of the concrete slabs, added the material to the floor solids staging pile,
and consolidated remaining scrap metal

Week of 2 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Conducting perimeter air monitoring.
Photodocumenting site activities and conditions.
Transporting and disposal of floor solids, C&D material, RCRA empty drums, and hazardous waste.
Scraping soils and floor solids from concrete slab.
Staging scrap metal in a pile on the former building slab.

On 2 May 2016, SRS Trucking, Inc. arrived on site and transported three trailers of C&D material and floor solids material (Manifest No.

Debris­0001, Debris­0002, and FS­0047) for off­site disposal.  SRS Trucking, Inc. arrived on site for disposal of a 30­yd3 roll­off of RCRA empty
drums (Manifest No. RCRA Empty­0010). 

On 3 May 2016, Clean Venture, Inc. arrived on site and transported benzene/flammable waste and 1,1­dichloroethylene/trichloroethylene
waste (Manifest No. 01562387JJK and 156236389JJK, respectively) for off­site disposal at Cycle Chem, Inc. located in Elizabeth, New
Jersey.  Tradebe Environmental Services, Inc. arrived on site for the transport of a 20­yd3 roll­off of solids in containers (Manifest No. Item1­
0012).  SRS Trucking, Inc. arrived on site and transported three trailers of floor solids material (Manifest No. FS­0048 through FS­0050) for off­
site disposal.

On 4 May 2016, SRS Trucking, Inc. arrived on site and transported two trailers of floor solids material (Manifest No. FS­0051 and FS­0053) for
off­site disposal.

On 5 May 2016, SRS Trucking, Inc. arrived on site and transported four trailers of floor solids material (Manifest No. FS­0052, FS­0053, FS­
0053A, and FS­0054) for off­site disposal.

On 6 May 2016, SRS Trucking, Inc. arrived on site and transported one trailer of floor solids material (Manifest No. FS­0055) for off­site for
disposal.  ERRS blocked the western access road with stone and staged equipment for demobilization. 

Week of 9 May 2016

Activities for the week included:

Conducting a daily health, safety, and operations meeting.
Photodocumenting site activities and conditions.
Demobilizing equipment and personnel.

On 9 May 2016, GES demobilized the excavator, level A trailer, and skid steer.  Hillview Rental was on site demobilizing the 3­yd3 Front End
Loader and the double­walled fuel cells.  The generator was disconnected and demobilized by Sunbelt Rentals.  William Scotsman was
scheduled to be on site to remove the two office trailers and the storage container.  START photodocumented final site conditions and
demobilized with equipment and instruments.

The site was completely demobilized on May 10, 2016.

Total Disposal Count based on current information:

Total drums – 3,164

Item 1 – 11 roll offs 154 tons (solids in containers)

Item 2 – four tanker trucks 18,061 gallons (nonhazardous organic liquids

Item 3&4 – 5 Vactor trucks 12,756 gallons (viscous liquids/sludge)

Floor solids – 56 truckloads  1,344 ton

Asbestos – 3 tons

C&D debris – 715  cubic yards 11 truck loads

Hazardous Waste – 10 waste streams – 57 drums  and 13 totes containing 3,575 gallons

Hazardous waste identified on site and disposed of included:  asbestos; 1­1dichloroethylene; trichloroethylene; benzene; selenium;
heptachlor epoxide; waste ethanol; and various flammable liquids.   Additional wastes identified on site and disposed of included, but were not
limited to:  acetone, benzaldehyde, corrosives, di­n­butylphthalate, diethylphthalate, naphthalene, polychlorinated biphenyls (PCBs), pyrene,
and toluene. 

All waste, excluding scrap metal, encountered in the fire­damaged portion of the building footprint was removed, stockpiled, categorized, and
disposed of to facilitate safe removal activities by EPA and EPA contractors. Wipe sampling was conducted on the scrap metal and submitted
for analysis; once determined to be non­contaminated, scrap metal was staged for recycling that would be coordinated by the property owner.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Rowayton Trading Company ­ Operator
25 Grant St LLC. ­ Property Owner

2.1.4 Progress Metrics

All progress metrics are in file, 0061_Grant Street Fire Site_Waste Summary Table.xlsx located in the Documents section of the Grant Site
Fire Site EPA OSC webpage.A direct link to the documents folder is below. As of 6/20/2016 the quantities in this file are estimates.

https://www.epaosc.org/site/doc_list.aspx?site_id=9504

Description

Containers

Total Quantity

Waste

No. Type Codes

Construction and Demolition 9 DT 181 Tons

Floor Solids 56 DT 1265 Tons

Friable Asbestos contaminated
C&D

3 DT 9 Tons non­RCRA

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene)

4 TT 1000 Gallons D018

NA3082 Hazardous Waste
Liquid, N.O.S. (Bezene,
Selenium)

2 DM 100 Gallons D010, D018

NA3082 Hazardous Waste,
liquid, N.O.S. (1,1­
Dichloroethylene)

7 DM 385 Gallons D029

NA3082 Hazardous Waste,
liquid, N.O.S.
(Trichloroethylene)

21 DM 1,155 Gallons D040

Non­DOT Non Hazardous, Non
Regulated Solid, Non­RCRA

6 DM 1,800 Pounds ID27

Non­DOT Non Hazardous, Non
Regulated, Non­RCRA

12 DM 2,400 Pounds ID72

Organic Liquids 2 TT 8,480 Gallons H135

Organic Liquids  2 TT 39,608 Pounds H135

RCRA Empty Drums 6 RO 85 Tons

Solids in Containers 11 RO 149 Tons non­RCRA

UN1170 Waste Ethanol 1 DM 50 Gallons D001

UN1993 Waste Flammabe
Liquids, N.O.S.

3 DM 150 Gallons D001

UN1993 Waste Flammable
Liquids, N.O.S. (Benzene)

5 DM 250 Gallons D001, D018

UN2810 Waste Toxic, Liquids,
Organic, N.O.S. (Heptachlor
Expoxide)

9 TT 2250 Gallons D031

Viscous Liquids/Sludges 5 TT 14,256 Gallons non­RCRA

NOTES:

* Unless otherwise specified

No. = Number.

NY = New York

PA = Pennsylvania

NH = New Hampshire

CT = Connecticut

DT = Dump Truck.

RO = Roll­off

DM = Metal drums, barrels,
kegs.

TT = Tank Truck

G = Gallons

T = Tons

2.2 Planning Section

2.2.1 Anticipated Activities

All on site removal action activities have been completed. The remaining off site activities include finalizing disposal weight slips and finalizing
pending charges.

2.3 Logistics Section

None at this time.

2.4 Finance Section

2.4.1 Narrative

 All ERRS costs include pending costs along with actual costs to date. ERRS costs are based on the 1900 generated on 06/30/2016 and
START costs are estimated as of 07/14/2016.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,860,000.00 $1,681,516.53 $178,483.47 9.60%

TAT/START $420,000.00 $374,500.00 $45,500.00 10.83%

ERT $50,000.00 $35,000.00 $15,000.00 30.00%

Intramural Costs

Total Site Costs $2,330,000.00 $2,091,016.53 $238,983.47 10.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does
not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up­to­date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Burgo
Anthony Honnellio EPA R1 Health & Safety Coordinator

2.5.2 Liaison Officer
OSC Burgo

2.5.3 Information Officer
OSC Burgo
Jim Murphy

3. Participating Entities

3.1 Unified Command
EPA Region 1

3.2 Cooperating Agencies
CT DEEP
Bridgeport Fire Department

4. Personnel On Site

All personnel and equipment were demobilized on 5/10/2016.

5. Definition of Terms

OSC ­ On­Scene Coordinator
START ­  Superfund Technical Assessment and Response Team
USCG­US Coast Guard
CTDEEP­ Connecticut Department of Energy and Environmental Protection
ERT­ Environmental Response Team
ERRS­Emergency and Rapid Response Services
EPA­Environmental Protection Agency
PRP­ Potentially Responsible Party

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

None


